

## AWARDED WIND PROJECTS as of June 30, 2016

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
LUZON	I	Ilocos Norte	Pagudpud	Pagudpud Wind Power Project	Bayog Wind Power Corp.	Request for partial assignment of Contract Area to North Luzon Renewable Energy Corp. is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.		
			Pasquin, Burgos	Pasquin East Wind Power Project	Energy Logics Philippines, Inc.	Under Development Stage (FIT System). Request for DOC Amendment from 48 MW to 132 MW is under evaluation. For issuance of show-cause letter due to non-compliance with RESHERR, delayed implementation of 5-Year WP, and non-posting of Performance Bond.	48.00	
			Burgos	Burgos Wind Power Project	First Gen Renewables Incorporated	For issuance of termination letter due to delayed in implementation of Work Program, non-compliance with RESHERR, and non-posting of Performance Bond.		
					EDC Burgos Wind Power Corporation	Started Commercial Operation on 11 November 2014.		150.00
				Burgos 4 Wind Power Project	Energy Development Corporation	Compliance with the Milestone approach is on going.		
			Burgos	Bayog Wind Power Project	North Luzon Renewable Energy Corporation	Request for Assignment/Transfer of WESC to Buduan Wind Energy Co., Inc. is under evaluation. For issuance of show-cause letter due to delayed implementation of 3-Year Work Program, non-compliance with RESHERR, and non-posting Performance Bond.	90.00	
				Buduan Wind Power Project	North Luzon Renewable Energy Corporation	Request for Assignment/Transfer of WESC to Buduan Wind Energy Co., Inc. is under evaluation. For issuance of show-cause letter due to delayed implementation of 3-Year Work Program, non-compliance with RESHERR, and non-posting Performance Bond.	44.00	
				Burgos 1 Wind Power Project	EDC Bayog Burgos Wind Power Corporation	For issuance of reminder letter due to non-compliance with RESHERR.		
				Burgos 2 Wind Power Project	EDC Pagali Burgos Wind Power Corporation	For issuance of reminder letter due to non-compliance with RESHERR.		

## AWARDED WIND PROJECTS as of June 30, 2016

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)	
LUZON	I	Ilocos Norte	Pasuquin and Burgos	Ilocos Norte Wind Power Project	Budian Wind Energy Co., Inc.	For issuance of show-cause letter due to delayed implementation of its 3-Year Work Program and non-compliance with RESHERR.			
			Burgos and Pasuquin	Burgos 3 Wind Power Project	Energy Development Corporation	Compliance with the Milestone approach is on going.			
	Ilocos Norte	Pagudpud	Caparispisan	Caparispisan Wind Power Project	North Luzon Renewable Energy Corporation	Started Commercial Operation on 11 November 2014.		81.00	
			Balaoi	Balaoi Wind Power Project	Bayog Wind Power Corporation (formerly North Luzon Renewable Energy Corporation)	Under Development Stage (FIT System). For issuance of show-cause letter due to delayed implementation of its 5-Year WP, non-posting of Performance Bond, and non-compliance with RESHERR.	45.00		
	Ilocos Norte	Pagudpud	Pagudpud	Pagudpud	Pagudpud Wind Power Project	EDC Pagudpud Wind Power Corporation	Under Development Stage (FIT System). For issuance of show-cause letter due to delayed implementation of its 5-Year WP, non-posting of Performance Bond, and non-compliance with RESHERR.	84.00	
				Bangui	Bangui Bay Wind Power Project Phase 3	NorthWind Power Development Corporation	Started Commercial Operation on 10 October 2014. For issuance of reminder letter due to non-compliance with RESHERR.		18.90
	Ilocos Norte	Pagudpud	Pagudpud	Pagudpud	Bangui Bay	Bangui Bay Wind Power Project Phase 1 and 2	NorthWind Power Development Corporation	Phase 1 with 25 MW and Phase 2 with 8 MW started Commercial Operation on 01 January 2006. For issuance of reminder letter due to non-compliance with RESHERR.	33.00
					Pangasinan	Infanta	Infanta Wind Project	Pangasinan UPC Asia Corporation	For issuance of termination letter due to delayed implementation of its Work Program, non-compliance with RESHERR, and non-posting of Performance Bond.
	Pangasinan	Mabini	Mabini	Mabini	Mabini	Mabini Wind Project	Pangasinan UPC Asia Corporation	For issuance of termination letter due to delayed implementation of its Work Program, non-compliance with RESHERR, and non-posting of Performance Bond.	48.00
					Labrador	Labrador Wind Project	Pangasinan UPC Asia Corporation	For issuance of termination letter due to delayed implementation of its Work Program, non-compliance with RESHERR, and non-posting of Performance Bond.	98.00

## AWARDED WIND PROJECTS as of June 30, 2016

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)		
II	Cagayan	Claveria	Claveria	Claveria Wind Power Project	<b>FirstMaxpower International Corporation</b>	Request for suspension of obligations or moratorium is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	15.00			
				Sanchez Mira Wind Power Project	<b>FirstMaxpower International Corporation</b>	Request for suspension of obligations or moratorium is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	50.00			
				Ballesteros Wind Power Project	<b>Trans-Asia Renewable Energy Corporation</b>	Request for suspension of obligation or moratorium is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	45.00			
				Aparri 1 Wind Power Project	<b>Trans-Asia Renewable Energy Corporation</b>	Request for suspension of obligation or moratorium is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	48.00			
				Aparri 2 Wind Power Project	<b>NorthPoint Wind Power Development Corporation</b>	Under moratorium due to transmission line constraint. For issuance of reminder letter due to non-compliance with RESHERR.	40.00			
				III	Zambales	Subic, San Antonio	Mt. Redondo	Mt. Redondo Wind Power Project	<b>Pan Energy Corporation</b>	DOC and Contract Area Amendment are under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.
Bataan	Morong-Hermosa	Sta. Rita Wind Power Project	<b>Jobin-Sqm Inc.</b>					For issuance of show-cause letter due to non-compliance with RESHERR and non-posting of Performance Bond, and reminding them to submit the DOC before the end of Contract Year III.	50.00	
		Mariveles Wind Power Project	<b>Pangasinan UPC Asia Corporation</b>					Compliance with the Milestone approach is on going.		
		IV-A	Quezon					Calauag	Calauag Wind Power Project	<b>Trans-Asia Renewable Energy Corporation</b>
Infanta Wind Power Project	<b>Trans-Asia Renewable Energy Corporation</b>			Expired WESC. For issuance of reminder letter to settle all its Financial obligations (i.e. Training Assistance and Development Assistance).	10.00					
	Rizal-Laguna	Tanay, Pililla, Mabitac	Pililla	Pililla Wind Power Project	<b>Alternergy Wind One Corporation</b>	Started Commercial Operation on 09 June 2015. For issuance of reminder letter due to non-compliance with RESHERR.		54.00		

## AWARDED WIND PROJECTS as of June 30, 2016

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
LUZON	IV-A	Rizal-Laguna	Pililla, Mabitac, Pakil	Mt. Sembrano Wind Power Project	Alternergy Sembrano Wind Corporation	Under Development Stage (FIT System). Evaluation on DOC Amendment from 72 MW to 80.4 MW is on process. For issuance of reminder letter due to non-compliance with RESHERR and non-posting of Performance Bond.	72.00	
	IV-B	Oriental Mindoro	Bulalacao	Bulalacao Wind Power Project	PhilCarbon, Inc.	Request for suspension of obligations or moratorium is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.		
			Puerto Galera	Puerto Galera Wind Power Project	Philippine Hybrid Energy Systems, Inc.	Under Development Stage. For issuance of show-cause letter due to delayed implementation of its 5-Year WP and non-posting Performance Bond.	48.00	
		Occidental Mindoro	Abra de Ilog	Abra de Ilog Wind Power Project	Alternergy Philippine Holdings Corporation	Under moratorium due to unavailable market. For issuance of reminder letter due to non-compliance with RESHERR.	40.00	
	V	Camarines Norte	Vinzons	Vinzons Wind Power Project	Trans-Asia Renewable Energy Corporation	Expired WESC. For issuance of reminder letter to settle all its Financial obligations (i.e. Training Assistance and Development Assistance).	26.00	
		Sorsogon	Matnog and Magdalena	Matnog 1 Wind Power Project	Energy Development Corporation	Request for assignment/transfer of WESC to Matnog 1 Renewable Energy Corporation is under evaluation. For issuance of show-cause letter due to delayed implementation of its 3-Year Work Program and non-compliance with RESHERR.		
			Matnog	Matnog 2 Wind Power Project	Energy Development Corporation	Request for assignment/transfer of WESC to Matnog 2 Renewable Energy Corporation is under evaluation. For issuance of show-cause letter due to delayed implementation of its 3-Year Work Program and non-compliance with RESHERR.		
				Matnog 3 Wind Power Project	Energy Development Corporation	Request for assignment/transfer of WESC to Matnog 3 Renewable Energy Corporation is under evaluation. For issuance of show-cause letter due to delayed implementation of its 3-Year Work Program and non-compliance with RESHERR.		
		Camarines Sur	Libmanan	Mt. Bernacci Wind Power Project	Cornerstone Energy Development, Inc.	DOC is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	70.00	
<b>LUZON Sum</b>							<b>1,079.00</b>	<b>336.90</b>

## AWARDED WIND PROJECTS as of June 30, 2016

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
VISAYAS	VI	Aklan	Nabas, Malay	Nabas Wind Power Project	<b>PetroWind Energy Inc.</b>	Started Commercial Operation on 10 June 2015. Contract Area Amendment is on process. For issuance of reminder letter due to non-compliance with RESHERR.		36.00
				Aklan I Wind Power Project Phase I	<b>Tri-Conti Elements Corporation</b>	DOC is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.		
		Guimaras	<b>Nueva Valencia</b>	Nueva Valencia Wind Power Project	<b>Trans-Asia Renewable Energy Corporation</b>	Request for suspension of obligation or moratorium is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	10.00	
			<b>San Lorenzo</b>	San Lorenzo Wind Power Project	<b>Trans-Asia Renewable Energy Corporation</b>	Started Commercial Operation on 27 December 2014. For issuance of reminder letter due to non-compliance with RESHERR.		54.00
			<b>Sibunag</b>	Sibunag Wind Power Project	<b>Trans-Asia Renewable Energy Corporation</b>	DOC is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	16.00	
		Iloilo	<b>Dumangas</b>	Dumangas Wind Power Project	<b>Trans-Asia Renewable Energy Corporation</b>	Expired WESC. For issuance of reminder letter to settle all its Financial obligations (i.e. Training Assistance and Development Assistance).	12.00	
		Negros Occidental	<b>Pulupandan</b>	Pulupandan Wind Power Project	<b>FirstMaxpower International Corporation</b>	Under Development Stage (FIT System). Request for suspension of obligations or moratorium is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	50.00	
	<b>San Carlos City</b>			San Carlos North East Wind Power Project	<b>BronzeOak Philippines, Inc.</b>	For issuance of termination letter due to delayed implementation of its Work Program and non-compliance with RESHERR.		
			<b>Manapla and Cadiz</b>	Negros Occidental Wind Power Project	<b>Energy Development Corporation</b>	Request for assignment/transfer of WESSC to Negros 1 Renewable Energy Corporation is under evaluation. For issuance of show-cause letter due to delayed implementation of its 3-Year Work Program and non-compliance with RESHERR.		
			<b>Valladolid, San Enrique, Pulupandan and</b>	Valladolid Wind Power Project	<b>FirstMaxpower International Corporation</b>	Sent show cause letter due to non-payment of signing fee and non-posting of performance bond with 30 days deadline to response.		
		<b>Bago City</b>	Bago City Wind Power Project	<b>FirstMaxpower International Corporation</b>	Sent show cause letter due to non-payment of signing fee and non-posting of performance bond with 30 days deadline to response.			

## AWARDED WIND PROJECTS as of June 30, 2016

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
VISAYAS	VI	Iloilo and Capiz	<b>Batad and San Dionisio</b>	Iloilo 1 Wind Power Project	<b>Energy Development Corporation</b>	Request for assignment/transfer of WESC to Iloilo 1 Renewable Energy Corporation is under evaluation. For issuance of show-cause letter due to delayed implementation of its 3-Year Work Program and non-compliance with RESHERR.		
		Aklan	<b>Malay</b>	Boracay Island Wind Power Project	<b>Green Earth Energy Ventures, Inc.</b>	For issuance of termination letter due to delayed implementation of its Work Program and non-compliance with RESHERR.	1.00	
	VII	Negros Oriental	<b>Bais, Bayawan, Tanjay, Pamplona</b>	Tanjay Wind Power Project	<b>Constellation Energy Corporation</b>	DOC is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.		
		Cebu	<b>Balamban, Toledo, Minglanilla, Cebu City</b>	Cebu City Wind Power Project	<b>Amihan Energy Corporation</b>	For issuance of termination letter due to delayed implementation of its Work Program, non-compliance with RESHERR and non-submission of DOC within the given prescribed period.		
			<b>Argao-Dalaguete-Alcoy-Boljoon-Oslob</b>	Cebu Wind Power Project	<b>Ryanx Construction &amp; General Services Corp.</b>	DOC is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.		
		Negros Oriental	<b>Bais City, Manjuyod and Mabinay</b>	Montesol Wind Power Project	<b>Monte Solar Energy Inc.</b>	Compliance with the Milestone approach is on going.	12.80	
<b>VISAYAS Sum</b>							<b>101.80</b>	<b>90.00</b>
<b>Grand Total</b>							<b>1,180.80</b>	<b>426.90</b>